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LETTER REQUESTING DEADLINE EXTENSION FOR DRAFT FEASIBILITY STUDY REPORT
FOR OPERABLE UNIT 1  (OU 1) SITES 4, 5, 19 AND 26NWS EARLE NJ

8/13/1996
NAVFAC NORTHERN



9D3- - 9 

DEPARTMENT OF THE NAVY 
NORTHERN DIVISION 

NAVAL FACILITIES ENGINEERING COMMAND 

10 INDUSTRIAL HIGHWAY 

MAIL STOP, *82 

LESTER, PA 19113-2090 

000000445 

IN REPLY REFER TO 

Mr. Jeffrey Gratz 
U.S. Environmental Protection Agency 
18th Floor East 
290 Broadway 
New York, NY 10007-1866 

Code 1821/JPK 

AUG 1 3 1996 

Subj: 	REVISED DOCUMENT SUBMITTAL DEADLINES TO THE FEDERAL 
FACILITY AGREEMENT FOR NAVAL WEAPONS STATION EARLE, 
COLTS NECK, NJ 

Dear Mr. Gratz: 

In accordance with Section XVI (Extensions) of the Federal 
Facility Agreement (FFA) for NWS Earle, the Navy requests an 
extension of the deadline for submittal of the draft Feasibility 
Study (FS) Report for Operable Unit 1 (Sites 4, 5, 19 and 26). 
As discussed in our phone conversations of July 26 and August 7, 
an extension is needed because of the additional effort required 
to finalize the RI report and the additional fieldwork needed to 
fully characterize Site 26. 

As discussed on August 7, we propose submission of a draft FS for 
Sites 4, 5, and 19 by 30 September 1996 and submission of a draft 
FS for Site 26 by 30 October 1996. We believe this date for Site 
26 is realistic as long as we develop the preliminary list of 
alternative technologies prior to completion of the additional 
fieldwork. We will proceed in this manner. 

The Navy appreciates your cooperation and will continue to look 
for ways to expedite the remedial process at NWS Earle. Please 
call me at (610) 595-0567 (ext. 157) if you have any questions or 
suggestions. 

Sincerely, 

John P. Kolicius 
Remedial Project Manager 
By direction of the 
Commanding Officer 

Copy to: 
NJDEP, Mr. Bob Marcolina 
NWS Earle, Mr. Greg Goepfert 
Brown & Root Environmental, Mr. Russ Turner 


